
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:46 AM
Run date

Time

Reviewer: Soheilifard, Saman 31-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 027 Date: 27-Dec-2010 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 475

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Foggy morning

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF's crew continue working on bolting of the 65M Strut Façade.

Kevin's crew work on bolting the 65M Strut façade on the West bay. The bottom and side façade bolts
were placed but none of the bolts are snug-tight or tension at this time.

RC Set # for bolts use at the 65M Strut Façade.
DHGM240075(M24x70), DHGM240086(M24x65), DHGM240058(M24x130), DHGM240079(M24x190),
DHGM240070(M24x180), DHGM240059(M24x150).

Bid Item: 053 T-L02-SFE.05304-0120F4 Tower Lift 02 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW GREERIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Activities 053 T-L02-SFE.053
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